App. F. IX-4

Previous References. 1941 (Army)

File No. 236-40.

Serial Nos. 3 & 4.

Later References

DESTROY

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 2

Part B for August-1941.

SUBJECT.

Revised estimate for construction of Sri Krishnarajendra Choultry at Tirupathi Hills.

G.O. No 117-9 dated 26.7.1941.

To Army, Commissioner
Secretaries
Chief Engineer
Sanctions on Proposals

Approved
22-8-41

GENERAL AND REVENUE SECRETARIAT.

(Mug)

NOTES.

File No. 236.40

FILE HEADING

Revised estimate for the [illegible]

FROM

[illegible]

No. C 141/35-5 Dated [illegible] Received [illegible]

Diary No. 1870 | Enclos. | Spare copies | Serial No 3

BRIEF ABSTRACT OF LETTER

Submits for [illegible] revised estimate amounting to Rs 27,257 : Rs 22,235 + [illegible] for the [illegible] and states that the saving of Rs [illegible] will be [illegible] after the objection [illegible].

NOTES AND ORDERS.

M K.

For the construction of the new Mahanasi choultry on the Tirupathi Hills, estimates aggregating Rs 2035 have so far been sanctioned and necessary funds are also placed at the disposal of the Executive Engineer from the General Funds of the Tirupathi Estates. The Hindu Commissioner has now submitted a detailed estimate for Rs 22,235 for the works in question and another estimate for Rs 5,05

NOTES—First Sheet

Construction of a Hall between the main building of the charity and the kitchen block, prepared under the instructions of the Minister for Finance and Reform. These two estimates amount to Rs 27,287. Deducting the sum of Rs 20,100 already paid, a sum of Rs 7,187 will be required for the purpose. The Municipal Commissioners has also stated that certain other minor works have also to be taken up in connection with this charity in pursuance of the instructions of the Minister and consistent with the planning needs of the Chatham. The additional amount thereby involved is Rs 1900/- will be Rs 10,000 approximately, and the Municipal Commissioners considers, that this extra sum is a proper charge on the Chatham Lands Fund, instead of on the funds of the general charities and he has proposed that this extra cost may be met from the latter, continuing the provision of Rs 1950 (instead of Rs 1500 allowed) in the scale of charities and earmarking Rs 1500 each year until this extra sum is fully spent.

(3). According to the Gazette dated 15th April 1940, the contribution of Rs 1500 for the construction of the new Bakery and the Hills, will cease from 1941-42 and the total expenditure on the charities will be reduced from Rs 19,500 to Rs 18,000/-. The effect of the proposal of the Municipal Commissioners

Serial No.

will be that this contribution of Rs 1500 will have to be restored and continued from the year 1941-42 for another 7 or 8 years, to make up the extra cost of Rs 10,000 required for the extra works to the new chatteram building. A contribution of Rs 644-15-0 is being made to the Vellore State charities at Tirupat from out of the Chatteram savings fund every year, and this amount will have to be continued from 1941-42 to 1947-48 instead of at Rs 5344-15-0 ordered in the G.O. dated 15.4.41

13/6 paid to order

(1) Sanction to the revised estimate for Rs 22,235/-;

(2) Sanction to the estimate for Rs 5,052 for construction of a Hall and a Kitchen block;

(3) Continuance of the provision of Rs 19,500 (1500 + 1500) to the Tirupattur Chatteram for another 7 or 8 years, to make up the sum of Rs 10000 required for extra works to the ~~Chatteram~~ Chatteram.

4. It is for consideration if the estimates may be referred to the Chief Engineer before Sanction

PTT 19/6/41

5. The Municipal Commissioner, Tirupattur, the Divisional Engineer, Vellore, the Executive Engineer, Vellore, and the Chief Engineer, Buildings, Madras, for information.

A

GENERAL S... 19 JUN 19... NOTE—Copies to be sent

L 8/6

Secy

Govt. Order No. 1...

A·No 1884
1836

File No. of 194 . | General and Secretariat

Serial No.

1 Forwarded with compliments to the Chief Secretary to Government for favour of remarks. Very urgent

By order
Mahe
20.6.41

For Secretary to Govt

2 Returned with compliments duly sanctioned the Revised estimate for Rs 22,235/= and the estimate for constructing a hall between the main building & kitchen of the Chemistry for Rs 5052

A. Sankaran
Chief Engineer 15/7

3 The enquiry Commissioner 16/7/41 may be sanctioned.

Minister
for F & R
through Secy

16/7/41

10 Aug 16.7.41
17/7
17/7

Sanctioned as noted.

Secy to Govt

Secy to Govt

E 110

No 40427
E 26.6.41
VGALO.E

A·O No 34-42
23rd June 1941

Bv III(b) 41
14/6 re supply

A.O. 66/1 Sec
16.7.41

GENERAL SECRET
16 JULY 1941
MWS

U.O.No.F 378
16 JUL 1941

OFFICE OF THE MINISTER FOR FINANCE & REVENUE
JULY 1941
No. 370

TYPING SE
JULY 1941

Revenue
ariat | File No. 1(3)0 1 of 194 . [App. F. III-2

Serial No.

and when the estimate for Rs.19,000/- for the work was sanctioned in 1939, the cost was ordered to be met from the savings thus effected (viz., Rs.16,500/-) and from out of the general savings of the Charities (to the extent of Rs.2,500/- to be adjusted from the amounts to be set apart for this Chattram in the next two years).

6) In Government Order No.2185-9/Muz.199-39-2 dated 15th April 1940 sanctioning the revised scale of the Charities, it was further directed by Government that with the disappearance of the need to continue the amount of Rs.1,500/- towards the cost of constructing the above Choultry, the total expenditure in the scale, viz., Rs.19,500/- may be reduced to Rs.18,000/- from 1941-42.

7) But, it has been now found that, besides working out the estimate for Rs.19,000, works to an additional extent of about Rs.8,000/- (including the costs required for the present estimates and certain other minor works also to be taken up for which estimates have not yet been received), have yet to be undertaken in connection with the Chattram in pursuance of the instructions of the Member of Council and consistent with the primary needs of the Chattram.

8) The additional amount over and above Rs.19,000/- so far spent for this purpose has been met from the general funds of the Charities, and if the cost of the remaining works also are debited to the same source, the amount at the credit of these funds will be practically nothing at the end of the year to meet other expenses of repairs or improvements. In the circumstances, I consider that an extra sum of about Rs.10,000/- required for the Sri Krishnarajendra Chattram is a proper charge on the Chattram Savings Fund, instead of on the funds of the General Charities, and that it would have to be met by continuing the provision of Rs.19,500/- in the scale of the Charities and earmarking Rs.1,500/- each year until this extra sum is fully met.

9) I request accordingly that sanction of Government may kindly be obtained to the above proposal and to the estimates now received from the Executive Engineer.

I have the honour to be,
Sir.
Your most obedient s

Letter No.2939 dated 17-5-41 from the Executive Engineer, Polar to the Muzrai Commissioner in Mysore, Bangalore.

Revised estimate amounting to Rs.22,235/- for constructing the Sri Krishnarajendra Chattram for Non-Brahmins at Sri Tirumalai Hills.

In continuation of this office No.2763 dated 29-4-41 intimating that the Revised estimate would be forwarded to you early, I have the honour to enclose herewith the Revised estimate for Rs.22,235/- for the above work for favour of obtaining necessary early sanction to the estimate.

The necessity for revising the estimate and causes for the excesses are explained in detail in the report accompanying the Revised Estimate and in the comparative statement enclosed herewith.

The contractor, after completing the work has petitioned to this office requesting for enhanced rates over the tendered rates stating that he has suffered loss on account of the rise in the cost of steel and wood due to War. It was open to the contractor to have put in his objections before commencing the work. An endorsement to the effect that his appli - cation cannot be considered favouraoly at this stage has been issued to the

party and copy of the same is enclosed herewith for favour of your perus

Since the work has been completed and handed over to the Peshkar and the final bill of the contractor is pending payment the favour of obtaining early sanction to the revised estimate and return of the same is requested.

" Copy."

M. N. Bhanushe

For Juzrai Commissioner.

Copy of letter No 2910/7 dated 14-5-41 from the Executive Engineer, Kolar Division to the Muzrai Commissioner in Mysore, Bangalore.

Construction of a hall in between the main building and the Kitchen block of Sri Krishnarajendra Chattram at Sri Tirumalai Hills.

In continuation of this Office No 2720 dated 22-4-41 re: the above I have the honour to forward herewith an estimate amounting to Rs 5052/- for the construction of a hall for favor of obtaining necessary sanction.

The report accompanying the estimate explains the necessity and nature of provision made therein.

The work is proposed to be entrusted to Mr Y.V. Lunisvami Iyer at the rates provided in the estimate without calling for tenders since the work has to be completed by the end of August 1941 according to the programme. The rates provided for all items of work are the ones tendered for the main building by the contractor excepting R.C. concrete and wood-work. Increased rates have been provided for these items of work as explained in detail

detail in the report accompanying the estimate due to inordinate rise of prices of steel and wood-work and iron and other fittings for doors and windows etc.,

The favor of obtaining early sanction to the estimate and allotment of funds is requested.

" C o p y "

M. N. Ramachar

For Huzrai Commissioner

C.141/38-39.

Encl: One.

OFFICE OF THE MUZRAI COMMISSIONER IN MYSORE,
Camp, Mysore,
Bangalore, ...12th June.....1941.

FROM

Rukn-ul-Mulk
S. ABDUL WAJID, Esq., B.A.,
~~K.V.ANANTARAMAN, Esq., B.A.,~~
Muzrai Commissioner in Mysore,
Bangalore.

GENL. & REV. SECRETARIAT
23. JUN. 1941
1884

GENERAL SECRETARIAT
17 JUNE 1941

To Appaji Gowda, Esq., B.A.(Hons.),
Secretary to Government of His Highness
the Maharaja of Mysore,
.....General.....*Department,*
through
The Chief Engineer of Mysore, Bangalore.

Construction of a Hall in between the main building and the Kitchen Block of Sri Krishnarajendra Chattram, Tirumalai Hills.

In continuation of this office letter of even number dated 4/5th June 1941 regarding the above, I have the honor to forward herewith a copy of another communication No.3034 dated 4-6-1941 since received from the Executive Engineer, Kolar Division, in the matter, and to request that as the work has to be completed by the end of August 1941 according to programme, Government sanction to the estimate may kindly be expedited.

I have the honour to be,
Sir,
Your most obedient servant,

Muzrai Commissioner.

The connected file is sent herewith.

Vait

Letter No.3094 dated 4-6-1941 from the Executive Engineer, Kolar Division, Kolar, to the Muzrai Commissioner in Mysore, Bangalore.

Re:- Construction of a hall in between the main building and the block of Sri Krishnarajendra Chattram at Sri Tirumalai Hills.

In inviting kind reference to this office letter No.2910 dated 14-5-41 forwarding therewith, an estimate amounting to Rs.5,052/- for the above work for obtaining necessary sanction, I have the honour to request you to be so good as to permit the works being taken up prior to sanction, since the work has to be completed by the end of August 1941 according to the progra Thereafter there will be rain on the hills which will hinder works.

The favour of an early reply is requested.

" Copy."

M. N [illegible]

For Muzrai Commissioner.

INGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE.

Read :—

Government Order No. 2121-24/Muz. 168-38-2 dated 7th June 1 sanctioning an estimate for Rs.19,000/- for the construction of the Sri Krishnarajendra Choultry at Tirupathi Hills.

2. Government Order No. 1909-11/Muz. 236-40-4 dated 13.1.1941 sanctioning a supplementary estimate for Rs.1,350/- for the above - Choultry.

3. Government Order No.2188-9/Muz.199-39-2 dated 15.4.1940 sanctioning a revised scale of expenditure in respect of the Mysore State Charities at Tirupathi, with the direction that the provision of Rs.1,500/- made therein for " contribution for the construction of N Brahmin Choultry on the Hill" will cease from the year 1941-42, so that the total expenditure of the Charities be reduced to Rs.1,800/- and the annual contribution to Rs.6,849-13-0 from the Chattrams Savings Fund to the Charities be also reduced by Rs. 1,500/-

4. Letter No. C. 141/38-39 dated 4th June 1941 from the Muzrai Commissioner in Mysore requesting sanction for the revised estimate for Rs.22,235/- (twenty two thousand two hundred and thirty five only) for the construction of the above Choultry at Tirupathi Hills and also to the estimate for Rs.5,052/- (five thousand andfifty two) for construction of a hall and a kitchen block in the said Choultry, the charges being met as indicated by him.

5. U.O. Note No.34 of 1940 dated the 23rd June 1941 by the Chief Engineer of Mysore on the subject.

Order No. 117-9/Muz 236-40-4

Dated, Bangalore 28th July 1941.

For the construction of the Sri Krishnarajendra Choultry on the Tirupathi Hills, estimates aggregating Rs.20,350/- have so far been sanctioned and necessary funds are also placed for the purpose from the General funds of the Tirupathi Charities. The Muzrai - mmissioner has now submitted a revised estimate for Rs.22,235/- in

in respect of the works executed for the Choultry and mate for constructing a Hall and a kitchen block to the These two estimates amount to Rs.37,207/-. Deducting the sum of ..20,100/- already paid for the works, a further sum of Rs.7 will still be required for the purpose. The Nazrai Commi h s also stated that certain other works, though of a minor chard ct r, are also to be taken up, consistent with the primary needs the Choultry. The extra amount, over and above ..19,000/- will .1 ,...0/- approximately required for those additional works and Nazrai Co issioner considers that this extra expenditure is a proper charge on the Chattram Savings Fund, instead of on the Gene ..ds o the Co..ities, and he has proposed that this extra cost .. t by. continuin the provision of ..19,500/- (instead of Rs.17, or ered. in the scale of expenditure of the Tirupathi Charities an . ifica ion of the Government Order dated the 15th April 1940 rea .ore and earmarkin this extra provision of ..1,500/- each year for .hat ei ht ye rs from 1941-42 until this ex ra amount of - .1 ,...0/- is fully ma e up. In the circumstances, Government are pleased to sanction th recommendations of the Nazrai Commissio ner.

For Secretary to Government,
General Department.

e Nazrai Co issioner in ...ore, with estimates,
Comptroller to Government,

Diary No. of letter replied to 1830

General and Revenue Secretariat

( )

the *194* .

Section

File No. 9

Serial No. 4

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue . 26-2- 1941

M

Signed by ..... Tm-S.K.V. .....

Read— G.O. No 2121-24/Mug 168-2 dated 7.6.1939 Sanctioning an estimate for Rs 19700 for the Construction of 1st Sri Krishna Rajendra Choultry at Tirupathi Hills.

May this be—

(i) printed ?

(ii) treated as a standing order ? (2) G.O. No 1909-11/Mug 236.40-2 dated 15.1.1940 Sanctioning a

(iii) published in the Gazette, English Part ?

(iv) translated ? K

~~Order thereon—No.~~ Supplementary estimate for Rs 1515 for the above Choultry,

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

IV (3) G.O. No 2188-9/Mug 199-39 2 dated 15.4.1940 Sanctioning a Additional sum of Rs 1000/- as in lieu of the amount required for the Construction of Choultry at Tirupathi Hills

Rs 1500 made therein for ~~construction~~ conditional
& for the construction of Mr. Balasin
Chowdry on the Hill" will cease
from the Year 1941-42 so that the
total expenditure thereby reduced
to Rs 1000/- and the ~~Contribution~~ annual
to Rs 6849-15-0 from the Charitable
Lands Fund from the Charities
be also reduced by Rs 1500/-
1/ letter No C 141/38-39 dated
2.6.1941 from the Municipal
Commissioner regarding sanction
to the Revised estimate for Rs 22,235-
Twenty two thousand two hundred
& thirty five only for the construction
the above Choultry at Tiruchirai
Hills and also to the estimate
Rs 5052/- five thousand and
fifty two for construction of Hall
and a Retaining wall in the front
of Choultry the charges being borne
& as intended by him.

List of Enclosu

Copied by

Examined by

H.O. Note 1.34 of 1960 dated
June 1941 from the Chief

R. S. App. F. G. 3.

GENERAL AND REVENUE SECRETARIAT.

(*Continuation sheet draft form.*

Engineer specific in the subject
Orders 117-9/ms
For the construction the Sri
Krishnarajendra Chowltry on the
Tirupathi Hills, estimates aggregating
Rs 20,350 have so far been sanctioned
and necessary funds are also
placed for the purpose from the general
funds of the Tirupathi Charities. The
Mysore Commr has now submitted
a revised estimate for Rs 22,235-
in respect of the works executed for the
Chowltry and another estimate
for constructing a Hall and a
Kitchen block to the Chowltry
These two estimates amount to
Rs 27,287. Deducting the sum
of Rs 20,100 already sanctioned for the
works, a further sum of Rs 7187
will still be required to complete
the Mysore Commr has also stated
that certain other works, both
of a minor character, are also

re taken up ; consistent with the
principle, mentioned in the Chowdhry.
The extra amount, over and above
Rs 19,000, has been Rs 10,000 above
requirements for these additional works
and the Municipal Commissioner, that
this extra expenditure is a proper
charge on the Chowkidari Taxation
Fund, instead of on the
General Funds, with charges
and he has proposed that this
extra cost may be met by
sanctioning the provision of
Rs 19,500 (instead of Rs 18000)
ordered) in the Scale of Expenditure
with Tidal works charges in
modification with Govt order
dated the 15th April 1940
read above and sanctioning
this extra provision of Rs 1500/ each
for about eight years from 1941-42
for each of the 13 this extra amount
of Rs 10,000
is fully made up.

K. S. App. F. G. 3.

GENERAL AND REVENUE SECRETARIAT.

(Continuation sheet draft form.)

In the circumstances Gulbraa are pleased to sanction the recommendation of the Municipal Commissioner

2 Asst Secretaries
22/7

The M.C will submit
a Compensation
a Chief Engineer

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS 42
THE MAHARAJA OF MYSORE

PUBLIC WORKS DEPARTMENT. 7781

OFFICE OF THE MINISTER FOR FINANCE & REVENUE
2 NOV. 1941
No. 3126
Read:-

G.O.No.1440/S dated 7th October 1939, sanctioning an estimate amounting to Rs 19,000/- for the construction of Sri Krishnarajendra Choultry on the Tirupathi Hills.

2. G.O.No.117-9/Muz.236-40-4 dated 26th July 1941 according administrative sanction to the revised estimate amounting to Rs 22,235/- as per actual execution, the funds required therefor being made available by the Muzrai Department.

3. Letter No.6977 dated 1st November 1941 from the Chief Engineer of Mysore, forwarding the above revised estimate for technical sanction in the Public Works Department.

ORDER NO.P.W. 3930-33/S DATED BANGALORE 26 NOVEMBER 1941

The revised estimate for Rs 22,235/- (Rupees twenty two thousand, two hundred and thirty five) is sanctioned.

2. The original estimate for Rs 19,000/- is cancelled.

SECRETARY TO GOVERNMENT
PUBLIC WORKS DEPARTMENT
(in charge)

To,

The Secretary to Government, General Department
The Chief Engineer of Mysore (with estimate)
The Revenue Commissioner in Mysore
The Comptroller of Mysore

NCN/21-11

Submd for perusal - This will be placed in the Main file
28/11/41 28/11 28/11